

**Attachment**  
**Revised Tentative Schedule**

Target Date	Task
Mid to late December 2012	Agency kickoff and internal scoping meeting
December 2012–January 2013	Identification of issues and data needs
Mid-January 2013	Public scoping meeting
Mid July 2013–November 2014	Submittal of Preliminary Draft EIS for internal review
Mid August 2013–December 2014	Submittal of 2 <sup>nd</sup> Draft EIS for internal review
Mid September 2013–January 2015	Issuance of Draft EIS for public comment
Early October 2013–February 2015	Public meetings
Mid-October 2013–March 2015	End of Draft EIS comment period
Early November 2013–April 2015	Review of public comments and submittal of scope of work and cost estimate to prepare Final EIS
May-June 2015	<u>Response to public comments and preparation of Final EIS</u>
Mid-December 2013–July 2015	Submittal of Preliminary Final EIS
Mid-February 2013–August 2015	Issuance of Final EIS
March 2013–September 2015	Issuance of written finding and ROD